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___Pages
PUBLICATIONS DIVISION
STATUS REPORT
23.March 62
Analysis

Editorial and/or graphical support was furnished during the period of
16-22 March 1962 on the following projects, which are in the analysis stage.

JN-2k /59
JN-143/61
JN-181/61
JN-229/61
JN-253/61
JN-254 /61
JN-269/61
JN-293/61
JN-300/61
JN-305/61
JN-330/61
JN-343/61
JN-345/61
JN-3kg/61
JN-3/62

JN-4 /62

JN-7/62

JN-10/62
JN-11/62
JN-39/62
JN-h2/62
JN L45/62
P-305/61

Production

Aral Sea BW/CW Study
USSR Interferometer Study

Unidentified Grid Patter Near Otar, USSR

Brueck U/I Construction
Dodonovo AE Complex

Zaozernyy AE Complex Expansion
Zhitomir Missile Support Facility
Karabash AE Possible Support
35S Aree Paddlevheel Comparison
KH Cover Quality Analysis
Karaburun & Durres SSM Search
Indeburg Missile Trailers Exam
Kaliningrad Suspect MRBM
Donck & Tambou Missile Storage
SSATC Associated SP-2 Site
Omsk Test Facility

Sarova Nuclear R&D Center

Kedainai & Pochinok Nuclear Weapons Site

S5 Interometer Sites
MCI for Mission 3066
New SAM Sites from M 9029
MCI for Mission 9031

Procedures for Measuring Heights in TALENT

The division is processing the following projects. (Date shown with each
entry is the date the material was received for processing; percent of comple-
tion refers to PD work only.)

JN-240/61 Shuang-Chen Tzu GM Test Range
JN-2h7/61 Khabarovsk VLF Antenna
JN-309/61 Rudisleben SAM Sites

JN-318/61 Moscow Parade Missile
JN-327/61 Review - Suspect Missile Sites,

Cuba as of March 1962

TOP SECHLT Cillsd RUTF

6 Mar 62
5 Mar 62
15 Mar 62
21 Mar 62
13 Feb 62
15 Mar 62
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30% complete
95% complete
30% complete

0% complete
.80% complete
50% complete
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JN-332/61
JN-33/62
JN-b5 /62
JN-U45/62
IN-50/62
JN-54 /62
JN-55/62
P-263/61
P-14 /62
C-184 /62
M-64 /62

M-65/62

Completed

The following projects were either in Re

Dolon AF Area A DFI from M 9029

Lop Nor, Detailed Study

Kapustin Yar Missile Test Center

Suspect Velikoye Selo MEBM Site U/C

Briefing Aids - M GRC 104

Briefing Boards for Mission G 3071

Briefing Alds for M 3069

Scale Number Tables

MCP for Mission G031

Area Study - laos, Vietnam

Photographic Interpretation Projects,
February 1962

Briefing Boards (TP & DS)

1 Mar 62
21 Mar 62
21 Mar 62
21 Mar 62
20 Mar 62
22 Mar 62
21 Mar 62
21 Mar 62
19 Mar 62
16 Mar 62
21 Mar 62

23 Mar 62
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95% complete
35% complete

50% complete
50% complete
95% complete
25% complete
95% complete
50% complete
10% complete
80% complete
95% complete

0% complete

as of c.0.b. 22 March 1962:

production or had been disseminated

Project. No.  Publication No. Short Title To Repro Dissem
) Mar 62 S0X1
)
JN=104/61 NPIC/R-31/62 Kyshtym AR 15 Mar 62 21 Mar 62
JN-36/62 NPIC/R-1009/62 MCI for GRC 102 19 Mar 62
JN-41/62 NPIC/R-30/62 Probsble Nuclear 4 Mar 62 19 Mar 62
Storage, Briyeni AF
JN-Lk /62 NPIC/R-34/62 MRBM ILaunch Site, 19 Mar 62 21 Mar 62
Moloskovitsy
JN-b4 /62 NPIC/R-29/62 Erraﬁum for NPIC/R- 16 Mar 62 19 Mar 62
29/62
JN-48/62 NPIC/R-1010/62 TPIR for GRC 10k 21 Mar 62 22 Mar 62
JN-51/62 Military Changes 19 Mar 62
for Taylor
JN-54 /62 PAR Tho/62 Sitsum for Mission 22 Mar 62
G 3071
P-4 /62 WPIC/TP-2/62 Modlfication KE-% 13 Mer 62 16 Mar 62
Keyhole Camera
System
P-7/62 NPIC/MCP-4/62 MCP for Mission 3065 5 Mar 62
P-11/62 NPIC/MCP-1002/62 MCP f7r Mission 9 Mar 62
102/62
C-3k9/61 Training Course 20 Mar 62
C-192/62 3 Status Boards (DFD) 16 Mar 62
M-52/62 Sketch of Table 20 Mar AD
S0X1
M-59/62 BB, Headliner Material 19 Mar 62
£6r GRC 104
M-60/62 Headliner (AF) 20 Maw AP
M-61/62 BB (OD 19 POX12
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. M-62/62 ' Blueprint Bocks (SS) 21 Mar 62
M-63/62 , Briefing Board (OD) 19 Mar 62
M-66/62 Headliner (TSD). 22.Mar 62

-Backlog

In addition to the projects listed in preceding sections :6f this report,
there were 81 National and 4 CIA projects to which editors and graphical ana-
lysts had been assigned as of c.o.b. 22 March.1962.
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Chief, Publications Division, NPIC
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